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1.  Originator 
 
James Howard 

2.  Log Date: 
      
04/15/03 

3.  CCR #: 
   
03-0269   

4. Rev: 
    

— 

5.  Tel: 
 
301.925.0922 

6. Rm #:  
 
3205E 

7. Dept. 
 
RDEV 

8. CCR Title: Installation of WhatsUp Gold (WUG) 8.0 in Functionality Lab on PC ngrw1.  
 
9. Originator Signature/Date 
  
James Howard     /s/     04/15/03         

10.   Class  
     

IN 

11.  Type:    

CCR  
  

12. Need Date: 04/14/03  
 

13.  Office Manager Signature/Date 
 
Desryn O. Duncan     /s/     04/15/03 

14.  Category of Change:  
Initial ECS Baseline Doc. 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Emergency 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
      

17. Schedule 
Impact: 
N/A 

18.   CI(s) Affected:MCI 

19.  Release Affected by this Change:  
N/A      

20. Date due to Customer: 
                  

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
ECS COTS Deployment Plan, Volume 8 (335-CD-008-001)           P3 Task: DVICTXT205, DSMGTXT405  

23.   Problem:  (use additional Sheets if necessary) 
The current WhatsUp Gold 7.03,  has reached end of bug fix support.  Upgrade to WhatsUp Gold 8.0 for active bug fix support.  WUG 
Version 8.0  must be evaluated in the Functionality Lab before it can be loaded in the VATC or PVC.    

24.  Proposed Solution:  (use additional sheets if necessary) 
Install WhatsUp Gold 8.0 in the Fucntionality Lab PC ngrw1 for familiarization and unit test purposes.  The PC ngrw1 is located on the 
side lab of the Functionality Lab.   

25.  Alternate Solution:  (use additional sheets if necessary) 
None 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Will be unable to complete the activities in the COTS upgrade/PSR process. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
The WhatsUp Gold 8.0 is in danger of schedule slippage. 

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
Ron Best     /s/     04/15/03 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O 


